
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:25 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 066 Date: 05-Jan-2012 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 849

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

SUNNY

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Field Work:
- Welder seen torching a bolt hole on a temporary plate on the catwalk.
- Installed PWS clamp to strand # 1.
- Come-along were installed on one end of the PWS clamp and to a hook on the temporary plate on the

catwalk. Workers prepping to adjust strand # 1 on the West End.
- A plate was removed that was connected to a jack near the North Deviation Saddle (See attached

pictures). The rod attached to this plate was bent before the plate was removed.

Wire repair by splice:
- Workers measured the splice wire to be installed to 35' and CT confirmed the measurement. Workers

made a splice cut of 15' - 15' - 5' on the 35' splice wire.

Workers worked a 10 hour shift.

Survey:
- CT survey elevations of strand # 1 on side and main span. I and a surveyor were in charge of holding

the rod/prism (south main & side span) and communicating with Matt Bruce (CT) who was on the Deck
with the total station to shoot elevations.
- Initial temperature of steel I recorded on the main span of strand # 1 was 40.5 degrees F, however, on
the reading I got on the side span was 47 degrees F. Temperature reading on the main span was
incorrect. Roman verified the temperature of the side span on the north cable to be about 48 degrees F.

Office Work:
- Attended meeting with ABF to discuss concerns either addressed or not addressed in the field regarding

hauling and floating of the first couple strands.

Hours Worked: 17 Hours total including 9 hours overtime.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 066 Date: 05-Jan-2012 Thursday

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

Attachment

North Dev. Saddle - Jacking plate with damaged rod Installing clamp on strand # 2 in the south deviation saddle

North Dev. Saddle - Jacking plate with damaged rod being removed Prepping to torch bolt hole in temorary plate
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 066 Date: 05-Jan-2012 Thursday

North Dev. Saddle - Splicing Wire on Strand # 2 seeing that a wire
broke during hauling

Torching bolt in temporary plate

North Dev. Saddle - Jacking plate with damaged rod being removed
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